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ESTIMATE RUN 07/01/2020

ESTIMATE SUMMARY 11:01:37

CONTID: C21848         ESTIMATE NO: 0002 PROG 2005

PCN: 21848-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 GRAND COUNTY SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: C0402-094                     

US 40 GRAND COUNTY SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: GRAND

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,220,140.83 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,081,340.90 NON-PARTICIPATING 394,084.87

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,764.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.00

WORK DAYS

WORK DAYS

59.96%

488,516.91

394,084.87

394,084.87

386,320.17

$

$

$

$

26,800.00

704,823.92

731,623.92

0.00

731,623.92

-16,220.11

0.00

715,403.81

0.00

AMOUNT DUE 715,403.81 386,320.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 386,320.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.5 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/13/2020

04/13/2020

06/30/2020

02/27/2020

03/10/2020

03/24/2020

04/13/2020
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PCN: 21848-BID    ESTIMATE RUN 07/01/2020

PROJECT: C0402-094                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Tree 0.000

1.000

202-00010  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

0010 Removal of Wall 121.300

21.700

202-00160  
 

3,575.00143.000

542.50

143.000

SF  

25.00000

0015 *Removal of Sidewalk 202.800

18.560

202-00200  
 

10,403.92221.360

872.32

221.360

SY  

47.00000

0020 *Removal of Curb and Gutter 122.000

289.000

202-00203  
 

6,165.00411.000

4,335.00

411.000

LF  

15.00000

0025 *Removal of Concrete Pavement 0.000

18.370

202-00210  
 

1,928.8518.370

1,928.85

38.000

SY  

105.00000

0030 *Removal of Asphalt Mat 52.300

219.700

202-00220  
 

10,064.00272.000

8,128.90

272.000

SY  

37.00000

0035 *Removal of Pavement Marking 0.000

1,504.900

202-00250  
 

3,762.251,504.900

3,762.25

1,700.000

SF  

2.50000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

500.00000

0045 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0050 *Potholing 19.500

0.000

203-01597  
 

6,337.5019.500

0.00

100.000

HOUR

325.00000

0055 *Erosion Log Type 1 (12 Inch) 0.000

20.000

208-00002  
 

100.0020.000

100.00

200.000

LF  

5.00000
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PCN: 21848-BID    ESTIMATE RUN 07/01/2020

PROJECT: C0402-094                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 200.000

0.000

208-00035  
 

2,200.00200.000

0.00

200.000

LF  

11.00000

0065 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

1.000

208-00046  
 

1,000.002.000

500.00

2.000

EACH

500.00000

0070 *Storm Drain Inlet Protection (Type II) 5.000

0.000

208-00052  
 

175.005.000

0.00

10.000

LF  

35.00000

0075 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

60.001.000

0.00

50.000

HOUR

60.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

125.00000

0085 Sweeping (Sediment Removal) 3.000

2.000

208-00106  
 

1,000.005.000

400.00

10.000

HOUR

200.00000

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

1,200.00000

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

4,492.00000

0100 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0105 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

4,221.00000

0110 *Aggregate Base Course (Class 6) 0.000

63.410

304-06000  
 

5,009.3963.410

5,009.39

120.000

TON 

79.00000
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PCN: 21848-BID    ESTIMATE RUN 07/01/2020

PROJECT: C0402-094                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

135.500

403-00721  
 

36,314.00135.500

36,314.00

157.000

SY  

268.00000

0120 *Concrete Pavement (10 Inch) 0.000

57.000

412-01000  
 

9,006.0057.000

9,006.00

57.000

SY  

158.00000

0125 *Drilled Shaft (36 Inch) 118.000

0.000

503-00036  
 

42,480.00118.000

0.00

118.000

LF  

360.00000

0130 *Drilled Shaft (48 Inch) 42.000

0.000

503-00048  
 

24,780.0042.000

0.00

42.000

LF  

590.00000

0135 Masonry Landscape Wall (Dry Stack) 0.000

120.000

504-08255  
 

4,200.00120.000

4,200.00

120.000

SF  

35.00000

0140 *Fence (Plastic) 277.000

51.000

607-11525  
 

1,640.00328.000

255.00

500.000

LF  

5.00000

0145 *Concrete Sidewalk 0.000

132.600

608-00000  
 

13,260.00132.600

13,260.00

132.600

SY  

100.00000

0150 *Concrete Curb Ramp 0.000

63.300

608-00010  
 

8,988.6063.300

8,988.60

179.000

SY  

142.00000

0155 *Curb Type 2 (Section B) 0.000

25.000

609-20010  
 

775.0025.000

775.00

26.000

LF  

31.00000

0160 *Curb and Gutter Type 2 (Section II-B) 82.750

376.080

609-21020  
 

21,565.01458.830

17,675.76

458.830

LF  

47.00000

0165 *2 Inch Electrical Conduit (Bored) 472.000

67.000

613-00206  
 

12,397.00539.000

1,541.00

539.000

LF  

23.00000
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PCN: 21848-BID    ESTIMATE RUN 07/01/2020

PROJECT: C0402-094                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *3 Inch Electrical Conduit (Bored) 2,740.000

468.000

613-00306  
 

86,616.003,208.000

12,636.00

3,208.000

LF  

27.00000

0175 1 Inch Electrical Conduit (Plastic) 157.800

147.200

613-01100  
 

4,575.00305.000

2,208.00

305.000

LF  

15.00000

0180 2 Inch Electrical Conduit (Plastic) 111.000

73.000

613-01200  
 

3,680.00184.000

1,460.00

184.000

LF  

20.00000

0185 3 Inch Electrical Conduit (Plastic) 218.000

369.000

613-01300  
 

17,610.00587.000

11,070.00

587.000

LF  

30.00000

0190 Pull Box (Special) 0.000

4.000

613-07000  
 

2,600.004.000

2,600.00

4.000

EACH

650.00000

0195 Type Four Pull Box 6.000

0.000

613-07004  
 

7,650.006.000

0.00

6.000

EACH

1,275.00000

0200 Type Five Pull Box 2.000

0.000

613-07005  
 

3,300.002.000

0.00

2.000

EACH

1,650.00000

0205 Wiring 0.000

0.500

613-10000  
 

5,500.000.500

5,500.00

1.000

L S 

11,000.00000

0210 Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

8.000

EACH

150.00000

0215 Secondary Service Pedestal 0.000

1.000

613-50150  
 

10,000.001.000

10,000.00

2.000

EACH

10,000.00000

0220 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

133.000

SF  

26.00000
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PCN: 21848-BID    ESTIMATE RUN 07/01/2020

PROJECT: C0402-094                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

14.000

EACH

600.00000

0230 Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

6.000

EACH

1,000.00000

0235 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

34.000

EACH

70.00000

0240 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

2.000

EACH

27,000.00000

0245 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

515.00000

0250 Pedestrian Push Button Post Assembly 0.000

2.000

614-72863  
 

4,000.002.000

4,000.00

11.000

EACH

2,000.00000

0255 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

950.000

LF  

2.00000

0260 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

0.000.000

0.00

5.000

EACH

10,000.00000

0265 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.750

614-81125  
 

12,000.000.750

12,000.00

1.000

EACH

16,000.00000

0270 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

1.500

614-81130  
 

25,500.001.500

25,500.00

2.000

EACH

17,000.00000

0275 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.750

614-81135  
 

13,500.000.750

13,500.00

1.000

EACH

18,000.00000
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PCN: 21848-BID    ESTIMATE RUN 07/01/2020

PROJECT: C0402-094                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

1.500

614-81155  
 

31,500.001.500

31,500.00

2.000

EACH

21,000.00000

0285 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

1.500

614-81160  
 

45,000.001.500

45,000.00

2.000

EACH

30,000.00000

0290 *Construction Surveying 0.550

0.440

625-00000  
 

13,860.000.990

6,160.00

1.000

L S 

14,000.00000

0295 *Mobilization 0.364

0.243

626-00000  
 

92,871.000.607

37,179.00

1.000

L S 

153,000.00000

0300 *Public Information Management (Tier III) 19.000

21.000

626-01113  
 

2,100.0040.000

1,102.50

70.000

DAY 

52.50000

0305 *Modified Epoxy Pavement Marking 0.000

1.000

627-00008  
 

500.001.000

500.00

18.000

GAL 

500.00000

0310 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

172.300

627-30407  
 

3,618.30172.300

3,618.30

228.000

SF  

21.00000

0315 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

1,504.900

627-30411  
 

25,583.301,504.900

25,583.30

1,700.000

SF  

17.00000

0320 *Flagging 4.000

69.000

630-00000  
 

2,226.5073.000

2,104.50

160.000

HOUR

30.50000

0325 *Traffic Control Inspection 4.000

14.000

630-00007  
 

6,660.0018.000

5,180.00

28.000

DAY 

370.00000

0330 *Traffic Control Management 19.000

21.000

630-00012  
 

42,000.0040.000

22,050.00

74.000

DAY 

1,050.00000
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PCN: 21848-BID    ESTIMATE RUN 07/01/2020

PROJECT: C0402-094                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

80.000.500

0.00

4.000

EACH

160.00000

0340 *Construction Traffic Sign (Panel Size A) 3.000

6.500

630-80341  
 

300.209.500

205.40

24.000

EACH

31.60000

0345 *Construction Traffic Sign (Panel Size B) 15.500

2.500

630-80342  
 

568.8018.000

79.00

62.000

EACH

31.60000

0350 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

11.000

-10.000

630-80357  
 

1,580.001.000

-15,800.00

22.000

EACH

1,580.00000

0355 *Drum Channelizing Device 15.000

4.000

630-80360  
 

600.4019.000

126.40

53.000

EACH

31.60000

0360 *Traffic Cone 60.000

0.000

630-80380  
 

630.0060.000

0.00

200.000

EACH

10.50000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Furnish & Install Electrical Service 0.000

4,978.700

700-70082  
 

4,978.704,978.700

4,978.70

10,000.000

F A 

1.00000

0380 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 21848-BID    ESTIMATE RUN 07/01/2020

PROJECT: C0402-094                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Tree Trimming Tree Trimming Change Order 003  MCR 001 0.000

1.000

202-00011  
 

2,650.001.000

2,650.00

1.000

EACH

2,650.00000

0415 Added Item (Lump Sum)/ Street Lighting Conduit 
Replacement

0.000

1.000

900-00014  
 

1,299.201.000

1,299.20

1.000

L S 

1,299.20000

CAT 704,823.92394,084.871,193,340.83CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 1.000

0.000

620-00002  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0400 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0405 Sanitary Facility 2.000

0.000

620-00020  
 

1,800.002.000

0.00

2.000

EACH

900.00000

CAT 26,800.000.0026,800.00CURRENT AMT0400 $ $ $

$ 731,623.92394,084.87$1,220,140.83$CURRENT AMTPROJECT TOTAL


